

Tasks

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
18	ZDCHP - Zambia Digital Community Health Project	Feature	New	Normal	CHIP M&E Endline Evaluation		20 September 2023 19:30
17	ZDCHP - Zambia Digital Community Health Project	Feature	New	Normal	CHIP Post Deployment Assessment and Supportive Supervision		20 September 2023 19:29
16	ZDCHP - Zambia Digital Community Health Project	Feature	New	Normal	CHIP deployment	Daniel Ng'andu	23 September 2023 14:50
15	ZDCHP - Zambia Digital Community Health Project	Feature	New	Normal	Pre-deployment Assessment exercise		20 September 2023 19:27
14	ZDCHP - Zambia Digital Community Health Project	Feature	New	Normal	CHiP M&E Baseline Data Collection		20 September 2023 19:27
13	ZDCHP - Zambia Digital Community Health Project	Feature	New	Normal	CHIP deployment training		20 September 2023 19:25
12	ZDCHP - Zambia Digital Community Health Project	Feature	New	Normal	Bootcamp		20 September 2023 19:24
11	ZDCHP - Zambia Digital Community Health Project	Feature	New	Normal	User Acceptance Testing (UAT)		20 September 2023 19:23
10	ZDCHP - Zambia Digital Community Health Project	Feature	New	Normal	Field testing with User Advisory Groups (UAG)		20 September 2023 19:23
9	ZDCHP - Zambia Digital Community Health Project	Feature	New	Normal	Field visits for requirements validation		20 September 2023 19:21
8	ZDCHP - Zambia Digital Community Health Project	Feature	New	Normal	Kick off meeting date, time and place set		26 September 2023 08:58